
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:33 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 154 Date: 12-Aug-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 703

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The slab covering the vertical post-tension system at pier W2 (The West line slab) was tested for water
tightness and proved to be completely sealed. The grout was poured in the gap between the slab and the
deck in the afternoon after necessary forming. The curing of both the East and West slab grout was
keeping the grout wet all the time by using wet clothes.
2- The second group of ABF crews was involved in completing the frames details of the secondary PWS
cable hauling system connecting to the W-line saddle. The crews started the assembly of the frames of the
secondary PWS hauling system to the W-line saddles in the afternoon. The work is based on the submittal
ABF-SUB-2117R01 "PWS Restraint System at Pier W2"as shown in the pictures.
3- The third crews started grouting the jacking saddle using master flow 928 grout mix in the afternoon.
The grout was prepared in the buckets and was not uniform from one bucket to the other and no screen
was used to refine the grout. It was mentioned to ABF engineer, Zac. A few samples of the grout were
taken.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system
- Jerry Kubala
- Jack Hunter
- Julian Paul
- Im Bandol
- Rigoverto Garcia
- Walter Hernandez (only in the afternoon)
- One laborer (only in the afternoon)
- William(Bill) Alger (crane Operator) Only in the afternoon

ABF Equipment:
Crane 80130 Link Belt ( Only in the afternoon)

.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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JNM WALTER HERNANDEZIronworker 4.00 0.00 0.00 4.00

Im BandolIronworker 8.00 0.00 0.00 8.00

Julian PaulIronworker 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 4.00 0.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM JACK HUNTERIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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